

Project Planning Phase

Date	02 NOV 2025
Team ID	NM2025TMID05906
Project Name	Garage Management System (GMS)
Maximum Marks	5

Project Planning (Product Backlog, Sprint Planning , Stories & Story Points


Sprint	Functional Requirement (Epic)	User Story Number	UserStory /Task	Story Points	Priority	Team Member
Sprint-1	User Management	USN-1	As an admin, I can create mechanic, customer, and service manager profiles for system access.	3	High	P.Preethi
Sprint-1	Appointment Booking	USN-2	As a customer, I can book service appointments and select available time slots.	4	High	A.Lavanya
Sprint-2	Service Order Creation	USN-3	As a service manager, I can create service orders and assign mechanics.	4	High	J.Sarastephin
Sprint-2	Inventory Management	USN-4	As an admin, I can manage and update spare parts inventory.	3	Medium	A.Madhubala
Sprint-3	Workflow Automation	USN-5	As a mechanic, I receive notifications when a job is assigned.	3	Medium	P.Preethi
Sprint-3	Billing & Invoice	USN-6	As an admin, I can generate invoices based on service and spare parts used.	4	High	A.Lavanya
Sprint-4	Reports & Dashboards	USN-7	As an admin, I can view service performance, revenue, and job reports.	3	Medium	J.Sarastephin
Sprint-4	Testing & Documentation	USN-8	As a developer/tester, I can test features and prepare final documentation.	2	Medium	Team

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed	Sprint Release Date
Sprint -1	7	4 Days	01 Nov 2025	04 Nov 2025	7	04 Nov 2025
Sprint-2	7	4 Days	05 Nov 2025	08 Nov 2025	7	08 Nov 2025
Sprint-3	7	4 Days	09 Nov 2025	12 Nov 2025	7	12 Nov 2025
Sprint-4	6	3 Days	13 Nov 2025	15 Nov 2025	6	15 Nov 2025

Velocity

Average Velocity = (Total Story Points Completed) ÷ (Total Sprint Days)
= (27 ÷ 15) ≈ 1.8 Story Points/Day



The test plan ensures proper validation of all modules of the Garage Management System. Testing includes functional testing, workflow validation, UI checks, and report verification.

Sample Test Cases

Test Case ID	Description	Expected Result
TC-01	Verify mechanic profile creation	Admin should successfully create a mechanic user.
TC-02	Validate appointment booking	Customer appointment should be saved and visible.
TC-03	Validate service order creation	Mechanic receives assigned job notification.
TC-04	Verify invoice generation	Invoice is calculated correctly based on services.